
sz 
de maximis, inc. 

June 15, 2009 

Ms. Alice Yeh 

186 Center Street 
Suite 290 

Clinton, NJ 08809 
(908) 735-9315 

(908) 735-2132 FAX 

VIA ELECTRONIC & US MAIL 

ATTN: Lower Passaic River Remedial Project Manager 
Emergency and Remedial Response Division 
U.S. EPA, Region 2 
290 Broadway, 19th Floor 
New York, New York 10007 

Re: Monthly Progress Report No. 25 - May 2009 
Lower Passaic River Study Area (LPRSA) Remedial Investigation/ 
Feasibility Study (RI/FS) 
CERCLA Docket No. 02-2007-2009 

Dear Ms. Yeh: 

de maximis, inc. is submitting this Monthly Progress Report for the above­
captioned project on the behalf of the RI/FS Agreement Settling Parties 
(Cooperative Parties Group or CPG) pursuant to the Administrative Settlement 
Agreement and Order on Consent (Settlement Agreement or AOC). The 
Progress Report satisfies the reporting requirements of Paragraph 42 of said 
Settlement Agreement. 

(a) Actions which have been taken to comply with this Settlement 
Agreement during the previous month. 

Meetings/Conference Calls 

• EPA-CPG Modeling Progress Call was held on May 21, 2009. 
• A call was held with EPA on May 21 to discuss their preliminary comments 

on the revised Problem Formulation Document (PFD). 
• A conference call was conducted with EPA and Partner Agencies on May 

28 to discuss issues associated with Early Life Stage Fish Toxicity 
Testing. 
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Correspondence 
• Draft Fish and Decapod Crustacean Tissue Collection for Chemical 

Analysis and Fish Community Survey Quality Assurance Project Plan 
(QAPP) submitted to EPA on May 1, 2009. 

• Revised Draft LP RSA Human Health and Ecological Risk Assessment 
Streamlined 2009 Problem Formulation was submitted to EPA on May 15, 
2009, 

• Submitted the Draft Surface Sediment Chemical Analyses and Benthic 
Invertebrate Toxicity and Bioaccumulation Testing Quality Assurance 
Project Plan (QAPP) to EPA on May 22, 2009. 

Work 

• Data validation of the LRC sediment samples was completed in May in 
accordance with U.S. EPA Region 2 validation criteria and guidance. 

• CPG is drafting the LRC Site Characterization Report which includes a 
description of the field activities, submittal of field records, analytical data 
results and presentation and summary of data validation results and 
outcome. 

• The CPG team is modifying the Physical Water Column Monitoring 
program to consider data needs for Newark Bay. 

• The CPG participated in the May 21 st conference call on the status of the 
numerical model with US EPA and its contractors. 

• The CPG team is working on completing the material requested by EPA 
both during the March 18-19 meeting and May 21 st conference: Proposal 
for Organic Carbon and Mercury Model and Description and objectives for 
using a fine resolution hydrodynamic model of the LPR. 

• The CPG team is setting up a sediment transport model of the LPR/NB 
using the version of SEDZLJ developed by QEA, as discussed during the 
February 26 meeting between EPA and CPG representatives. 

(b) Results of Sampling and Tests 
• PDFs of the lab data packages and copies of lab EDD files that were 

received in May 2009 are being provided to EPA under separate cover. A 
Region 2 MEDO submittal of data validated in May 2009 will be provided 
as an upload to the PREmis web portal in June. 

• Data validation reports were submitted to EPA on May 22 and May 29. 
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(c) Work planned for the next two months with schedules relating to the 
overall project schedule for RI/FS completion 
• The CPG will continue to prepare the QAPP for the Water Column -

Physical Program for submission in June to initiate field work in late 
summer. 

• The CPG is reviewing and performing QA/QC on the multibeam/single 
beam bathymetry data collected late in 2008. 

• Completion of LRC data validation. Submittal of validated data set to EPA. 
• CPG will finalize revisions to the RI/FS schedule. 
• CPG will continue preparation of the LRC Site Characterization Report. 
• CPG will continue preparation for implementation of the FSP2 QAPPs in 

August and September. 

(d) Problems encountered and anticipated problems, actual or anticipated 
delays, and solutions developed and implemented to address actual or 
anticipated problems or delays. 

If you have any questions, please contact me or Rob Law at (908) 735-9315. 

Very truly yours, 

Project Coordinator 

cc: Sarah Flanagan, EPA Office of Regional Counsel 
Stephanie Vaughn, EPA 
William Hyatt, CPG Coordinating Counsel 
Lisa Baron, USAGE 
Tim Kubiak, USFWS 
Reyhan Mehran, NOAA 
Janine MacGregor, NJDEP 
Elkins Green, NJDOT 
Laura Kelmar, AECOM 

,,.,_ 
C.J PAPER 


	barcode: *623421*
	barcodetext: 623421


